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This addendum is an addition to an original Quality Assurance Project Plan.  It is not a correction 
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Summary of changes 
 

This addendum reduces the number of sampling events for the study from 10 to 8.  Sampling will 

end in March 2016 instead of August 2016.  Results for the 2 main constituents of concern, 

nitrate and total coliform bacteria, have been consistently low or non-detectable based on 5 

sampling events over almost one year (October 2014-June 2015). We will also have sufficient 

water level information to characterize groundwater flow direction by March 2016.   

 

Decreasing the sampling effort will still meet the requirement for 8 water quality samples to 

establish background conditions suggested in the Implementation Guidance for the Ground 

Water Quality Standards1. 

 

The laboratory budget is reduced by $5,912. 

 

Specific changes to the original QAPP are described below. 

 

Section 4.6 Tasks required 
 

 Measure water levels and sample monitoring wells for water quality parameters every other 

month for one year and 2 times between November 1, 2015 and March 31, 2016. 

 

Section 5.4 Project schedule 
 

Field work completed: March 2016 

Lab analyses completed: May 2016 

 

  

                                                 
1 Kimsey, M., 2005 (original 1996).  Implementation Guidance for the Ground Water Quality Standards, 

Washington State Department of Ecology, Water Quality Program.  Publication No. 96-02.  

https://fortress.wa.gov/ecy/publications/SummaryPages/9602.html 

 

https://fortress.wa.gov/ecy/publications/SummaryPages/9602.html
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Section 5.6.  Budget and funding 
 

 

 
Section 7.1.1 Field measurements 
Field measurements will be made every 2 months for one year and 2 times between November 1, 

2015 and March 31, 2016.   

 

Year 2 (FY16)--Lab costs
Groundwater samples for FY 16 (October 15-March 16)

Alkalinity 18$                        13 2 468$                

TDS 12$                        13 2 312$                

Ammonium-N 14$                        13 2 364$                

Nitrite+Nitrate-N 14$                        13 2 364$                

Total persulfate N 18$                        13 2 468$                

Ortho Phosphate 16$                        13 0 -$                 

Total Phosphate 20$                        13 0 -$                 

Cations/anions (Na, K, Ca, Mg) 100$                     13 0 -$                 

Sulfate 14$                        13 0 -$                 

Chloride 14$                        13 2 364$                

Bromide 14$                        13 2 364$                

Iron 41$                        13 2 1,066$             

DOC 36$                        13 2 936$                

Fecal coliform 25$                        13 2 650$                

Total coliform 30$                        13 2 780$                
1 10  wells (8 new + 1 deep existing + 1 shallow existing)  +1 piezometer + 1 duplicate +1 blank= 13 samples 6,136$             

Effluent Year 2 (FY16)

Alkalinity 18$                        1 18$                 

TDS 12$                        2 24$                 

Ammonium-N 14$                        2 28$                 

Nitrite+Nitrate-N 14$                        2 28$                 

Total persulfate N 18$                        2 36$                 

Chloride 14$                        2 28$                 

Bromide 14$                        2 28$                 

DOC 36$                        2 72$                 

Fecal coliform 25$                        2 50$                 

Total coliform 30$                        2 60$                 

Effluent total cost Year 2: 372$               Total 

Year FY16 total lab costs: 6,508$          

Total lab costs for study: $25,463

Total cost

Parameter Cost/sample No. of samples3 Total cost

Parameter Cost/sample

No. of 

samples/event 
1

No. of 

sampling 

events
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Section 14.4 Sampling design evaluation 
 

The sampling intensity meets the requirements for characterizing background conditions in 

groundwater, a goal of the study, and requires a minimum of 8 samples. 

 

 


